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Ongoing Northeast ISOs "Seams" Projects (2003 - 2004)

2003  Seams Projects (projected)

30. March 1 - ISO-NE to implement SMD 1.0

38. March 30 - Open-scheduling system
(OSS) for seams issues

31. April 1 - ISO-NE ICAP implementation

35. June - Lake Erie system redispatch
project implementation

35a. Summer 2003 - Maritimes become
participants in ACE Diversity Interchange
Process

36. NY new trading hubs

37. NY TCC options for external interfaces

39. Establish requirements for external
thirty-minute reserves participation in
NYISO

39a. Expansion of Regional Reserve Sharing

Reference to Above Timeline of Projects *

*  Descriptions of these projects may
be found on the accompanying
sheets.
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2004  Seams Projects (projected)

32. NY Real-time Scheduling (RTS)
implementation **

33. Regional ICAP Working Group
implementation **

34. Harmonize NY Demand Response
Programs with ISO-NE **

40. NYISO to implement SMD 2.0 **

35a 39a

** Dates change - see detailed
description document.

*** Issues that have been brought to
attention of the ISOs but have either
not yet resulted in a specific
initiative or the initiative has not
been approved as a project by the
stakeholder process.

Issues Under Discussion ***

Transmission Service Charge Discounting

TTC / ATC

Multiple Transmission Service Charge Invoicing

Transmission Interconnection Procedures

Controllable Line Scheduling

Inter-Control Area Congestion Management/Parallel
Flow Management

Cross-Border Price Convergence

Improved Independent Control Area Ramp Limit
Information

Multiple Proxy Buses For Free-Flowing Interfaces
Partial Unit ICAP Sales

Partial Unit ICAP Sales

Different Transaction Ramping Rules

Rate Pancaking


